Contract: 68264 Authorization: 28

County: Tazewell, Woodford, McLean

Section: (X3-16,17;57-17)RS-3

Route: FAI 74

District: 4

Project: IM-074-(232)095

Description: 10.98 MILES OF 40 FEET AND VARIABLE WIDTH MILLING AND
RESURFACING AND VARIOUS DRAINAGE AND BRIDGE REPAIRS ON
INTERSTATE 74 AND A PORTION OF ILLINOIS ROUTE 17 FROM JUST WEST OF
THE U.S. ROUTE 150 OVERPASS AT DEER CREEK THROUGH THE CARLOCK
INTERCHANGE NEAR CARLOCK.

Contractor: Advanced Asphalt Co.

Awarded Contract Value: $7,072,631.04

Authorization Amount: $53,087.58

Description and Reason for Change: Balance Final Field Measurements

Reason for Determination: This change is germane to the contract because provision
for this work is included in the original contract.





